Comenius Project MY -> OURS, plan for the first year 2012 – 2013:

Nr.	Activity/mobility	Country (Mobility)	Ca. date for activity	Participants
1	Start-up meeting	Parsberg, Germany	14.10. – 20.10.12	All
2	Logo competition		Deadline week 45	About 100 students at each school
3	Start-up flyer and info to local press		Deadline week 45	The schools' Comenius board
4	Presentation of Comenius-project to school community and local community		Week 45	School's coordinator
5	Comenius Corners at participant schools		Week 45	Comenius board at schools
6	Project website – at Italian school		01.12.12	All
7	Questionnaire to be answered by the participating students at each school		01.12.12	All
8	Work on sources about local, regional and national migration fluxes after WW2 and policies		30.01.13	All
9	Power point presentation about the results of the survey and about the work on sources about migration fluxes and migration policies after WW2		15.02.13	All
10	Analysis of newspaper articles about migration		30.03.13	All
11	Essay competition about migration and youth		12.04.13	All The winner of the essay competition will be selected from the two best essays from each school.
12	Workshop in Bergen	Bergen	22.04.2013 28.04.2013	
13	Updating of the homepage of the project		01.06.13	All
14	DVD about the first year, including the workshop in Bergen		30.06.13	Coordinator at U. Pihl